
Project Status Report

Work Assignment Number: 47-5N60
Site Name: Sauget Area 1 & 2 Sites (TA)
E & E Job Number: ZK9000
Prepared by: C. Carlson, Site Manager
Date: January 20, 1998
Period: November 30. 1997 through December 27, 1997

Copies: RPM: Lean Evison, EPA Region 5
PM: Daniel Sewall, E & E - Chicago

Progress Made This Reporting Period

During this reporting period, E & E worked heavily on entry of data into summary table
formats and on entry of data into the PRP database. Work also continued on creating base maps
for data presentation and combining data with these base maps for presentation.

In addition 10 the above, work performed during the reporting period included routine
project management activities, including financial tracking, preparing the previous month's
status report, and communications with the WAM.

Project Costs and LOE Hours

Expenditures for this reporting period included $26,676.28 and 360.5 LOE hours
Project to date expenditures include $126,862.78 and 1,612.0 LOE hours. Table 1 provides a
breakdown of the costs to date, estimated costs to complete and estimated variance on a task-
specific basis. Table 2 provides a task-specific status report on project hours and schedule.
Summaries of financial status and direct labor charges by P-grade are provided in Tables 3 and 4,
respectively Table 5 provides a breakdown of labor hours expended by task for this reporting
period

Problem Areas and Recommended Solutions

Additional LOE and funding will be required to complete the project tasks according to
the Statement of Work. This additional funding is needed due to the large volume of information
obtained from the state and federal agencies and the amount of time required to sort, label and
reduce the data into both tabular and graphics formats. E & E will submit a work plan revision
request to address the additional funding needed.

Problems Resolved

None to report.

Deliverables Submitted

None to report.
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Activities Planned for Next Reporting Period

E & E wil l continue data entry and PRP records compilation activities during the next
reporting period. Submirtal of the draft data tables/maps and PRP database is scheduled for the
end of January.

K.e> Personnel Changes

None to report

Subcontracting

None to report

None to report

Laboratory Activities

None to repon
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TABLE 1

ECOUKA AND ENVIRONMENT ARCS V CONTRACT 68-W8-0086
COST STATUS REPORT BY TASK
SAl GET AREA 1 & 2 SITES (TA)

AS OF DECEMBER 27,1997
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TABLE 2

E( OI.OGl V.ND ENVIRONMENT ARCS V CONTRACT 68-W8-0086
PROJECT HOURS/SCHEDl'LE STATl S

REPORT BY TASK
SAI'GET AREA 1 & 2 SITES < TA)

AS OF DECEMBER 27, 1997
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SUBTASk DESCRIPTION

1 PROJECT
PLANNIM,

2 PROJECT
MANAGEMENT

TASK 1 TOTA.

0 ACQUISITION OF
EXISTING DA TA
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0 TECHNICAL
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TABLES/MAPS

0 DATA GAPS
MEMORANDA
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COMPILATION
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TABLE 3

ECOLOGY & ENVIRONMENT ARCS V CONTRACT 6S-H8-OOS6
SUMMARY OF FINANCIAL STATUS REPORT

SAUGET AREA 1*2 TECHNICAL ASSISTANCE
AS OF 27-DEC-97

ACTUAL

CURRENT
MONTH

PROJECT
TO DATE

HOURS:
360.50
18.50

1612.00
107.00

TOTVL,

COSTS:
DIRECT LABOR
TRAVEL
EQUIPMENT
OTHER DIRECT COST *
LABORATORY SERVICES
INDIRECTS

SUBCONTRACTS
TOTAL COSTS

8584.00
0.00
11.58

1345.57
0.00

15958.14

0.00
25899.29

40946.44
2420.75
-40.21
3810.80

0.00
76029.94

0.00
123167.72

FEE:
BASE
BASE ON SUBCONTRACTS
AWARD
AWARD ON SUBCONTRACTS

TOTAL FEE

GRAND TOTAL

776.99
0.00
0.00
0.00

776.99

26676.28

3695.06
0.00
0.00
0.00

3695.06

126862.78

OTHER DIRECT COST

COMPUTER USAGE
OUTSIDE SERVICES
POSTAGE & DELIVERY SERVICES
BOOKS & PUBLICATIONS
COPY COSTS
STATIONARY & OFFICE SUPLIBS

TOTAL ODCs

903 .64
0.00
7.29

216.09
119.33

99 .22

1345 .57

2381.95
18.00

295.54
462.25
183.63
469.43

3810.80
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TABLE 4

ECOLOGY I ENVIRONMENT ARCS V CONTRACT 6B-UB-0086
SUMMARY OF DIRECT LAMR IY P-GRADE

SAUGET AREA 1 I 2 TECHNICAL ASSISTANCE
AS OF 27-D6C-97

CURRENT MONTH CURRENT CONTRACT YEAR PR'OJECT TO DATE

LAMR
CODE

REC
HOURS

OT
HOURS

TOTAL
HOURS

TOTAL
DOLLARS

REC
HOURS

OT
HOURS

TOTAL
HOURS

TOTAL
DOLLARS

REG
HOURS

OT ITOTAL
HOURS -HOURS

... ....V... ......

TOTAL
DOLLARS

486.41

91287.63

14020.34

8904.20

0.00

361.49

24279.08

545.01

1612.00 115060.06

107.00 3353.08

115060.06

33S3.08

TOTALS 379.00 24824.09 H719.00 118413.14 1719.00 118413.U



TABLE 5 HAS BEEN REDACTED AS IT C'ONTAINS

CONFIDENTIAL CONTRACTOR COSTS


